† ಶ್ರೀ ಪಿಚ್.ಸಿ. ಶ್ರೀಕಂಠಯ್ಯ,—ಈಗಾಗಲೇ ಇಸ್ಲಾಂಪುರ, ಮೂಡ್ಲಮಠ, ಹಾಗೂ ಸಂಣಗಾರ ಪ್ರದೇಶಗಳನ್ನು ಸ್ಲಂ ಏರಿಯಾ ಎಂದು ಘೋಷಿಸಲು ಸಂಬಂಧಪಟ್ಟವರಿಂದ ಆಕ್ಷೇಪಣೆಗಳನ್ನು ಕರೆಯಲಾಗಿದೆ. ಇದಕ್ಕೆ ಕೆಲವು ತಕರಾರು ಅರ್ಜಿಗಳೂ ಬಂದಿವೆ. ಅವುಗಳನ್ನು ವಿಮರ್ಶೆ ಮಾಡಿ ಅಂತಿಮ ಘೋಷಣೆಯನ್ನು ಹೊರಡಿಸಿದ ನಂತರ ಆ ಪ್ರದೇಶದ ಜನರಿಗೆ ಪೌರ ಸೌಲಭ್ಯಗಳನ್ನು ಒದಗಿಸಲು ಪ್ರಯತ್ನ ಮಾಡುತ್ತೇವೆ.

Additional Funds for the new Tank at Hulikunta, Sandur Taluk.

185 SRI C. RUDRAPPA (Sandur).—Will the Chief Minister be pleased to state :—

(a) whether it has come to the notice of Government that the amount sanctioned for construction of new tank at Hulikunta in Sandur Taluka is insufficient ;

(b) the amount sanctioned so far for completion of tank works including construction of feeder channels etc.;

(c) whether Government intends to sanction additional funds for immediate completion of remaining works in order to facilitate the Ryots to make use of water for irrigation ?

SRI D. DEVARAJ URS (Chief Minister).—

(a) Yes.

(b) The sanctioned estimate is for Rs. 24.60 lakhs. The expenditure to end of June 1978 is Rs. 35.95 lakhs. The estimate is under revision.

(c) Yes. Provision of Rs. 15.00 lakhs has been made in 1978-79. Efforts will be made to complete the work by June 1979.

SRI C. RUDRAPPA.—Regarding construction of a new Hulikunta tank in Sandur Taluka an amount of Rs. 35.95 lakhs has been spent to end of June 1978. May I know whether revised estimates have been prepared, and if so what is the estimated amount of the revised estimate?

SRI D.B. CHANDRE GOWDA.—I have already indicated in my reply that provision to the tune of Rs. 15 lakhs has been made available for spending during 1978-79, and I have also indicated that we are expenditing the work and we will see that the work is completed by the end of June 1979.

SRI C. RUDRAPPA.—I would like to know the amount of the revised estimate and out of that how much has been spent?

SRI D.B. CHANDRE GOWDA.—The amount of the revised estimate is about Rs. 54.73 lakhs. The estimate has been submitted to the Superintending Engineer, Bellary Circle, by the concerned Executive

Engineer, and since the earlier sanctioned amount is not sufficient the above work has been included under 'A' list and will be completed during the current year.

SRI C. RUDRAPPA.—May I know whether the work will be completed by the end of June 1979 to enable the farmers to take up agricultural operations for the kariff season?

SRI D.B. CHANDRE GOWDA.—That is exactly what is being done.

MR. SPEAKER.—Now Questions are over.

QUESTIONS FOR ANSWERS ON THE DAY

(but not taken up)

Grant of Shiralkoppa Municipal Land to Harijan

23 SRI U. B. BORKAR (Sirsi).—Will the Minister for Municipal Administration be pleased to state;—

(a) whether the land belonging to Shiralkoppa Municipality of Shikaripur Taluk has been encroached upon by the Cobblers belonging to Harijan Community from a very long time and they have constructed shops in such land;

(b) if so, the number of persons and since when the shops were constructed;

(c) whether the said persons are paying ground rent to the Municipality regularly for the land encroached;

(d) the steps taken by the concerned authorities to sanction the said land to them;

(e) whether the Municipal authorities have been threatening the harijans with eviction and that the land would be auctioned;

(f) the difficulties of the Government in sanctioning the said land to them?

SRI H.C. SRIKANTAIAH (Minister for Municipal Administration).—

(a) Yes.

(b) Five cobblers are running their shops for the last 15 years.

(c) Yes.

(d) The Municipality propose to construct shops to the harijan cobblers. But, no action has been taken.